Web Oversight Committee Progress Report

July 2, 2008

Since the last update in April, the Web Oversight Committee has:

· Coordinated Writing for the Web training
The two part workshop was taught by a writing instructor and attended by 20 library staff members.  Each attendee was assigned content areas from the site map; attendees were given a scope note for each content area, instructions for adding the content to the library wiki and a deadline for creating content.  

· Completed paper prototype usability tests 
Using paper prototypes of the top level pages of the library’s proposed web site, 10 subjects were asked to complete common information finding tasks.  Results indicated a few problem areas that have necessitated some changes to the site map, and those results will be used in the functional and visual design.
· Added site map to prototype Web site

The navigation and site structure was built on the “PlayGui” (prototype) web site.  

· Completed the first round of editing

Most of the content was received by the deadline, however little of it was usable.  Much of the content was incomplete or didn’t fit the scope note.  After the first round of editing, WOC has decided that for expediency’s sake, selected committee members will rewrite content.

· Devised a preliminary workflow

A subgroup of the committee developed a workflow for adding initial content to the prototype site and created instructions for the process
Next Steps:


The committee will work on rewriting and adding content to the prototype site throughout July.  Once that is done, the project will move to systems implementation phase.  During this phase, the visual and functional (e.g. forms, tables, databases, calendars, etc.) design will be addressed.

If you’ve any questions, please send a note to lib-webeval@uic.edu.

