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Charge

"The Web Oversight Committee's role is the oversight of the University Library website, including guiding and implementing the website redesign project, overseeing site structure and content, monitoring content standards and site accessibility, and recommending policies for continued site maintenance."

Current committee members

Kim Pendell (chair)
Bob Sandusky
Peg Burnette
Tim Klassen
Peter Hepburn
Valerie Harris
Linda Naru
Beth Pickard

Assignments, tasks and accomplishments since August 2008

In August 2008 the Web Oversight Committee was reshaped as the library website redesign project moved from the planning stage to the implementation of the architecture and navigation, visual and functional design, and language and style standards decisions reached by WOC based on research and user studies. Editing and migration of finalized web content from the wiki to the WebGUI content management system (CMS) is ongoing.

In August these tasks were identified as next steps: 

· Direct the writing of additional content, as needed 

· Select visual design/designer 

· Design functionality 

· Conduct usability testing 

· Solicit internal feedback 

· Determine workflow for new content and policies for maintenance 

· Articulate ethos of site 

· Create a style guide incorporating UIC style standards 

· Oversee CMS training for library staff 

· Launch new site (advise on marketing) 

· Make recommendations on shared space for internal documents 

· Other web-related projects

Continued….

The following table includes the above tasks, and more specific items WOC has been addressing:

	Done
	Date Due
	Task
	Assigned to

	
	ongoing
	Add/update site content
	WOC

	x
	August 5, 2008
	Articulate site ethos
	Kim Pendell, WOC

	x
	September 17, 2008
	Rebranding of library services
	WOC

	x
	October 3, 2008
	Visual design round 2 submissions due
	Bob Sandusky, designers

	x
	October 10, 2008
	Visual design evaluation and voting completed
	WOC

	x
	November 4, 2008
	Borrow and renew page proposal
	Peter Hepburn

	x
	November 15, 2008
	Workshops and instructions page
	Kim Pendell

	x 
	November 15, 2008
	Style guide revised, posted to wiki
	Peg Burnette

	x
	November 17, 2008
	Final design accepted
	Kim Pendell, Bob Sandusky, Knowmad

	x
	November 26, 2008
	Webfeat search widget databases selected
	Beth Pickard, Annie Armstrong

	x
	December 1, 2008
	Prototype staff directory
	Bob Sandusky

	x
	December 1, 2008
	Designer files added to WebGUI
	Francis Kayiwa

	x
	December 1, 2008
	Prototype search widget created
	Francis Kayiwa 

	
	December 15, 2008
	Testable prototype site built
	Bob Sandusky, Francis Kayiwa, Kim Pendell, WOC

	
	February 15, 2009
	Usability testing completed
	Beth Pickard, Krystal Lewis

	
	March 1, 2009
	Usability results incorporated into site
	Bob Sandusky, Kim Pendell, Francis Kayiwa

	
	March 15, 2009
	Workflow & maintenance policies in place
	WOC

	
	spring
	Staff training on WebGUI completed
	WOC

	
	spring
	Marketing of new site/beta site rollout
	WOC/Library marketing and communications

	
	June 1, 2009
	Launch
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