

ID	Task Name	Duration	Start	Finish	November			December			January			February			March			April			May					
					11/1	11/11	11/21	12/1	12/11	12/21	1/1	1/11	1/21	2/1	2/11	2/21	3/1	3/11	3/21	4/1	4/11	4/21	5/1	5/11	5/21			
1	PHASE 1: CONTEXT - Inventory & Analysis	26.2 wks	Mon 12/1/08	Mon 6/1/09																								
46	UIC Semester Exams & Break	11 days	Mon 5/4/09	Mon 5/18/09																								
47	PHASE 2: OPTIONS - Alternates & Preferred Plan	25.2 wks	Tue 6/2/09	Tue 11/24/09																								
73	PHASE 3: FINAL PLAN - Developing Master Plan	30.4 wks	Thu 10/29/09	Fri 5/28/10																								
74	Preferred Plan Development	18.4 wks	Thu 10/29/09	Fri 3/5/10																								
75	Transportation Meeting w/CDOT, city, KLOA - Traffic Recommend.	0 days	Tue 11/24/09	Tue 11/24/09																								
76	Land Use Diagramming	1 wk	Thu 10/29/09	Wed 11/4/09																								
80	Open Space/Landscape planning	2 wks	Thu 10/29/09	Wed 11/11/09																								
81	Physical Schematic Massing	2 wks	Thu 10/29/09	Wed 11/11/09																								
82	Circulation Overlays	2 wks	Thu 11/12/09	Wed 11/25/09																								
83	Preferred Plan - Options revisions	4 wks	Thu 11/12/09	Wed 12/9/09																								
84	Plan Development	25 days	Thu 12/10/09	Wed 1/13/10																								
85	UIC Semester Break & Exams	5 wks	Mon 12/7/09	Fri 1/8/10																								
86	<i>WORKSHOP - Phase 3 Review (15) Advisory, Core, Executive</i>	0 days	Wed 1/13/10	Wed 1/13/10																								
87	<i>UIC Workshop Review</i>	7 days	Thu 1/14/10	Fri 1/22/10																								
88	Plan Revisions	18 days	Mon 1/25/10	Wed 2/17/10																								
89	<i>WORKSHOP - Exec., Advisory & Core Committee Final Plan Presentation</i>	0 days	Wed 2/17/10	Wed 2/17/10																								
90	Steering & Executive Committee Review	1 wk	Thu 2/18/10	Wed 2/24/10																								
91	Plan Revisions & Presentation Development	1 wk	Thu 2/25/10	Wed 3/3/10																								
92	UIC Town Hall Meetings : East & West Sides	2 days	Thu 3/4/10	Fri 3/5/10																								
93	Board Of Trustees Update (Phase 1 & 2)	4.5 wks	Mon 12/21/09	Thu 1/21/10																								
94	Board of Trustees Update Packet Due	4.5 wks	Mon 12/21/09	Thu 1/21/10																								
95	<i>Board of Trustees Update or Presentation (18)</i>	0 days	Thu 1/21/10	Thu 1/21/10																								
96																												
97	Master Plan Final Documentation	12 wks	Mon 3/8/10	Fri 5/28/10																								
98	Plan Deliverable Development	4.6 wks	Mon 3/8/10	Wed 4/7/10																								
104	UIC Spring Break	1 wk	Mon 3/22/10	Fri 3/26/10																								
105	Master Plan Presentations	7.4 wks	Wed 4/7/10	Fri 5/28/10																								
106	<i>Executive Committee Presentation of Final Report(19)</i>	0 days	Wed 4/7/10	Wed 4/7/10																								
107	Executive Committee Review & revisions	10 days	Thu 4/8/10	Wed 4/21/10																								
108	<i>Chancellor & Provost Presentation (20)</i>	0 days	Wed 4/21/10	Wed 4/21/10																								
109	<i>Chancellor & President Presentation (20)</i>	0 days	Wed 4/21/10	Wed 4/21/10																								
110	Final Plan Revisions	6 days	Thu 4/22/10	Thu 4/29/10																								
111	Board of Trustees Package Delivered	3 wks	Thu 4/29/10	Thu 5/20/10																								
112	UIC Semester Break & Exams	2 wks	Mon 5/3/10	Fri 5/14/10																								
113	<i>Board of Trustees Presentation (21)</i>	0 days	Thu 5/20/10	Thu 5/20/10																								
114	Final Plan Report Delivered	7 days	Thu 5/20/10	Fri 5/28/10																								
115																												
116	WORKPLAN LEGEND:	2 wks	Mon 2/8/10	Fri 2/19/10																								
117	UIC Task Only	1 wk	Mon 2/8/10	Fri 2/12/10																								
118	Consultant Team Work Task	0 days	Mon 2/15/10	Mon 2/15/10																								
119	<i>UIC & Consultant Task</i>	0 days	Tue 2/16/10	Tue 2/16/10																								
120	<i>WORKSHOP= Design Team & Steering & Exec. Committee</i>	0 days	Tue 2/16/10	Tue 2/16/10																								
121	UIC Semester Break & Exams	2 wks	Mon 2/8/10	Fri 2/19/10																								